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1.0 Introduction 

1.1 General 

1.2 

This plan describes the closure of the Spray Products 

Corporation facility in Plymouth Township, Montgomery 

County. The closure plan outlines the steps for decon­

tamination of the facility. 

A schedule for the closure of the facility is presented 

in Section 6.0. 

Spray Products Corporation will provide a closure certi­

fication by an independent registered professional en­

gineer stating that the facility has been finally closed 

in accordance with the closure plan. 

Scope and Objective 

In accordance with regulations promulgated under the 

Resource Conservation and Recovery Act (RCRA) and the 

Pennsylvania hazardous waste regulations in Chapter 75, 

Spray Products Corporation is developing a detailed clo­

sure plan for its Plymouth Township facility. One stated 

purpose of these regulations is to ensure that all haz­
ardous waste management facilities are closed in a manner 

that: 

0 

0 

Minimizes the need for further maintenance. 

Controls, minimizes or eliminates, to the extent neces­

sary to prevent threats to human h,ealth and the environ­

ment, post-closure escape of hazardous waste, hazard­

ous waste constituents, leachate, contaminated rainfall 

or waste decomposition products to the ground or surface 

waters or to the atmosphere. (40 CFR 264.111) 
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1.3 Federal and State Regulatory Requirements 

The closure plan of a hazardous waste site is subject 

to specific regulations. The plan must include a des­

cription of how and when the facility will be closed, 

including the steps necessary to completely or partially 

close the facility at any point during its intended 

operating life. Additional elements required in the 

plan are: 

0 

0 

0 

0 

0 

0 

Estimate of the maximum inventory of wastes in stor­

age and in treatment at any time during the life of 

the facility. 

Description of steps needed to decontaminate the 

facility equipment during closure. 

Estimate of the expected year of closure and a clo­

sure schedule, including itemization of activities 

which will allow tracking of the progress of closure. 

Notification to the Environmental Protection Agency 

(EPA) Regional Administrator at least 180 days prior 

to initiation of closure. 

Decontamination steps at the end of closure for all 

equipment used during closure. 

Certification by owner or operator and by an indepen­

dent, registered, professional engineer that facility 
has been closed in accordance with the closure plan. 

During the lifetime of the facility, the owner or opera­

tor is required to amend the plan whenever changes in 

operating plans or facility design affects the plan or 

whenever there is change in the expected year of closure. 

Additionally, the owner or operator should start closure 

----------------------------Erne on Associates---



I 
I 
I 
I 
I 
I 
d 
I 
I 
I 
I 
I 
I 
II 
I 
I 
I 
I 
I 

within thirty (30) days after receipt of the final vol­

ume of waste and must complete closure activities within 

180 days after receiving the final volume of waste. 
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2.0 

• 

Facility Description 

Spray Products Corporation operates a small hazardous (ignitable) 

waste storage facility at its Plymouth Township plant. 

The facility is located on an approximately seven-acre tract 

of land in Plymouth Township northwest of Conshohocken, just off 

Conshohocken Road. Access to the site is only from Conshohocken 

Road. The site is bounded by the Penn Central Railroad on the 

south, Ridge Pike to the east, Conshohocken Road to the west and 

private business to the north. The area immediately surrounding 

the plant is in industrial and manufacturing useage. 

Spray Products Corporation is a packager of automotive and in-

dustrial chemical specialties and aerosol paints. In their 

packaging process, they generate "dirty" wash solvent from their 

clean-up operation. This "dirty" paint solvent is stored in 

drums for pick-up in a tank wagon by a solvent reclaimer. The 

yield of "clean" solvent is then recycled. 

The plant operations require only a small storage area where 

drums of dirty wash solvent are stored. The storage area is 

on top of a concrete slab and has a small berm which will pre­

vent any spillage or leaks from leaving the pad. The storage 

facility is located in an area where run-on will not occur. 
Run off from the facility is collected and stored in drums prior 

to being disposed of at an approved facility. 
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3.0 Storing, Disposing, Reioving Inventory 

The waste storage area is designed to be a waste storage area 
only for wastes. Waste is stored in thjs area only in drums. 

At any time, the maximum waste quantity will consist of twenty 

drums of recoverable solvent waste. 

Disposal of the inventory will be accomplished by selling the 

liquid solvent for fuel and/or reprocessing at an approved off­

site facility. 
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4.0 Decontaminating the Facility 

It is expected that decontamination will be required for the 

following:. 

0 Storage pad and berm 

0 Equipment 

Decontamination of facility equipment will occur concurrent with 

the final processing operation. Waste associated equipment will 

have served its useful life by this time, and will be dismantled 

and disposed of off-site or decontaminated with high pressure 

water. Any solid residues and/or solvent contaminated water will 

be disposed of off-site. 

Decontamination of the storage pad and berm will primarily in­

volve the following steps: 

0 

0 

0 

Pad sweeping and collection of solid residues 

Steam washing of pad and berm and collection of liquid resi­

dues 

Rinsing of pad and collection of liquid residues with caustic 

and hydrochloric acid 

Residue from the decontamination process will be both solids and 

liquid. The solid waste will be the larger pieces of waste and 

processed material hydroblasted or scraped from the equipment 

or structural items. This solid waste residue can be sent off 

site for disposal. 

The liquid waste will be the result of the direct hose-spray 

cleaning of the equipment and pad areas. These waters will be 

contained in the storage area, collected and shipped to an off­

site liquid treatment facility. 
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5.0 Closure Certification 

Upon completion of final closure of the facility, an indepen­

dent registered professional engineer will perform a final in­

spection of the facility to verify and certify that the area 

has been closed in accordance with the approved closure plan. 

During the closure activities, the site will be secure using 

the same fencing and controlled access methods which have been 

used during the active life of the facility. Prior to final 

closure, the fence will be thoroughly inspected to insure good 

condition. Repairs will be made where necessary. 
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6.0 

• 

Schedule of Final Closure Activities 

The following schedule includes the approximate time allowed 

for each step by the regulations of the Pennsylvania DER and 

the EPA. It is anticipated that facility final closure should 

be completed ahead of schedule; however, sufficient time is 

included to address unanticipated problems. 

The final closure period begins on the date the last load of 

waste leaves the site and extends through to the date when com­

pletion of final closure is anticipated and when closure is 

officially certified by a registered professional engineer. 

It is estimated that, based on a twenty year projected life, the 

Spray Products Corporation facility will begin closure activities 

in 2003. This date may be revised, based upon periodic updates 

of this plan and the level of activities at the site. Spray 

Products Corporation will notify the DER and EPA at least 180 

days prior to the initiation of closure activities. 

Submit closure plan February 1984 

Receive approval for plan August 1984 

Receive final volume of waste 01 01 2003 

Remove all waste 04 01 2003 

Begin decontamination pro-
cedures 04 01 2003 

Final closure 07 01 • 2003 

--------------------------- Emcon Associates---
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7.0 Closure Costs 

l. Decontaminate Storage Pad 

I 
Wash with dilute caustic soda and hydrochloric acid 

I and haul neutralized liquid to Chern Clear, Inc. for 

final disposal 

I Estimated Cost: Chemicals $ 1 ,800 

I Hauling 250 

Disposal 250 

~ 
Manpower: 2 man days at 

$300 per day 600 

$ 2,900 

I 
2. Decontaminate Equipment 

I 
Estimated Cost: Chemicals $ 1 ,800 

I Hauling 250 

Disposal 250 

Manpower: 2 man days at 

$300 per day 600 

$ 2,900 

3. Full Drums 

20 maximum estimated on site at any one time 

Disposal: 20 solvent drums at $12 each $ 240 

4. Empty Uncontaminated Drums (income) 

Rese 11 to drum recond it i oner: 20 drums at 

$3.60 each $( 72) 
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5. Maintenance Costs 

Fence and security $ 1 ,200 

6. Engineering and Certification $ 3,000 

$10,168 

The closure costs shall be updated annually within thirty days 

after each anniversary of the first estimate by utilizing the 

following formula: 

0 

0 

First adjustment: 

(Closure Cost Estimate) X (Inflation Factor) = Adjusted 
Closure 
Cost 

Inflation Factor= Latest Implicit Price Deflator* 
Previous Year Implicit Price Deflator 

Subsequent adjustments: 

(Latest Adjusted Closure Cost Estimate) X (Latest Inflation 
Factor) 

* Survey of Current Business, Implicit Price Deflator for Gross 

National Product, U. S. Department of Commerce 
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PRODUCTS CORPORATION 

1/.r. James A. Dolan 
Hazardous Waste Coordinator 
Commonwealth of Pennsylvania 
Department of Environmental Resources 
Bureau of Solid Waste Management 
520 East Broad Street 
Bethlehem, PA 18018 

HOME OFFICE 

P.O. BOX 737 
NORRISTOWN. PENNSYLVANIA 19404 

TELEPHONE 215-277-1010 CABLE: SPRAYCO 

March 14 , 1985 

RE: Closure Plan for Hazardous Waste Management 
Facility - PP~ 042716084 
Addendum #1 

Dear Mr. Dolan: 

As requested in your letter of February 28, 1985, the following 
addendum is being made to our Closure Plan: 

1. Section 4.0 - "Rinse water from the decontaminate will 
be analyzed and submitted to DER for approval." 

2. Section 7.0(6) - "Analysis of Rinse Water- $500." 

Sincerely, 

;;zPRzCTS c;r;.: 
WJJ:rf. o~ra 

P.AO/JJr.w 

cc: Emcon Associates - Prcj ect #440-01. 01 
1455 Schuylkill Road 
Pottstown, PA 19464 

President 

West Coast Division -P.O. Box 7709- Fresno. CJitfornia 93727- Telephone: Area Code 209- 252·9515 



COMMONWEALTH OF PENNSYLVANIA 
DEPARTMENT OF ENVIRONMENTAL RESOURCES 

Mr. Andrew Orr, President 
Spray Products Corporation 
P. 0. Box 737 
Norristown, Pennsylvania 19404 

Dear Mr. Orr: 

Bethlehem District Office 
Bureau of Solid Waste Mgmt. 
520 East Broad Street 
Bethlehem, PA 18018 
861-2070 

February 28, 1985 

RE: Closure Plan for Hazardous Waste 
Management Facility 
PAD 042716084 

The referenced closure plan submitted by EMCON Associates of 
Pottstown, on your behalf, has been reviewed. Before final approval can be 
given, the following information is required: 

1. Affirmation that the final rinse water from the 
decontamination process will be analyzed and sub­
mitted to the Department for approval. 

2. The cost estimates for the above analysis. 

Upon submission of the above information, the plan will be 
deemed approved. Since this plan is for a future closing, it will be kept 
on file in accordance with §75.265(o)(5)(i) of the Hazardous Waste Rules and 
Regulations. When this plan becomes active, the time constraints and other 
provisions of §75.265(o) must be complied with. 

If you have any questions or if I can be of further assistance, 
do not hesitate to call me. 

JAD:ntln 

cc: Field Supervisor 
U. S. EPA Code 3HW31 
Div. of Hazardous Waste Mgmt. 

-. 

JAMES A. DOLAN 
Hazardous Waste Coordinator 

RECEIVED 
MAR 011985 


